Second Quarter CY-2005 — EMP Status

July 26, 2005

Objective

2.3 Annual Petroleum
Fuel Consumption

Target(s)

Reduce annual petroleum consumption
(adjusted for mileage) for NETL's vehicular
fleet by 20% by 2005 using 2001 baseline
(adjusted for mileage) of 0.0367 gallons
per mile

CY 2005: 0.0294 gallons per mile (20%
reduction)

EMP Target

Not likely to meet the
targets based on passed
year's numbers

No. of

Tasks [Completed

Tasks

Summary

contractor.

The permission to use the ethanol station was issued June 1, 2005. We have already use about 400 gals. R. Price
The CNG permit should be issued with the next 30 days. Awaiting a small change by the construction

Awaiting to see if we can get the monies to complete CNG station in MGN.

RP

2.4 Usage Rate of
Alternative Fuels

Increase usage rate of alternative fuels to
75% by 2005.

CY 2005: 75%

See EMP 2.3

R. Price
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Objective

5.5 Decrease Air
Emissions of Toxic

Compounds

6.1 Reduce Risks to
Workers and
Environment Associated
with CHF

Target(s)

Reduce emissions of chemicals on the TRI
List by 20% by 2005 using 1997 as
baseline (3,850 Ibs)

Decrease risk levels to the environment
and to workers associated with chemical
and/or energy releases.

CY 2005: Complete all construction of the
CHF

EMP Target

Wait for annual air
inventory

Concern that target will not
be met

Tasks [Completed

Summary RP

Two gas cabinets and an exhaust trunk installed in B84/ Lab 117 are currently being smoke tested as part of| E. George
the hood inventory. Gas cabinets contain compressed air, nitrogen, and hydrogen and are not considered

candidates for air toxics reduction.

SOD has construction priorities and the CHF is not at the top of their list. Continous communication with M. Hospodar

SOD has had little effect.

7.1 Better Understand
Impacts of NETL and
Nearby Off-site
Activities on
Surface/Stormwater

8.2 Buying Green —
Credit Card Purchases

CY 2005: Ensure SARS process considers
surface water for construction activities

Determine the baseline for potential
“green” purchases made with credit cards

May not meet the targets
unless SMEs for SARs
process make changes

Not likely to meet this
target

The modification of the R&D (Saab) and the Facility (Keller) SARS procedure is not under RP’s control. Itis | R. Dotson
assumed that the changes can be made by 4/15/2006. The procedure SME'’s have been notified and given
sufficient advance notice to get the changes made.

SPS Baseline may be difficult to achieve since SPS currently does not contain full federal stock numbers to J. Augustine
easily identify items that correspond to the EPA designated list. Since SPS will eventually be replaced by a

DOE-wide system mandated by DOE-HQ, NETL IT is not willing to expend resources to enhance the current
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Objective Target(s) EMP Target No. of | Tasks Summary RP
Tasks [Completed
10.1 Conserve and CY 2005: Implement 2 Recommendations 0 4 2 Final task will require funding to a degree. We came up with one very low cost item that will be D. Stobbe
Enhance NETL's Non- from the Non-Industrial Land Use implemented as soon as the new building construction begins, but the higher cost item(s) would require
Industrial Land Use Committee funding that has not been made available at this point in time.
All EMPS Task Totals 62 26
Percent Tasks Complete 42%
Annual Estimate (Percent * 4/Q) 84%
EMPS/Tartgets Green 14 61%
Yellow 7 30%
Red 2 9%
Total Targets 23 76% Percentage = (Green + .5 Yellow)/Total
ES&H EMPS Task Totals 31 11
PercentTasks Complete 35%
Annual Estimate (Percent * 4/Q) 71%
EMPS/Targets Green 6 60%
Yellow 3 30%
Red 1 10%
Total Targets 10 75% Percentage = (Green + .5 Yellow)/Total
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